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TO OFFLOADING FACILITY
(See Figure 3-4 for approximate
location of offloading facility
and booster pump station.)
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Figure 3-7
Construction Approach for

Bel Marin Keys Alternative 2
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Phase 1: Site Preparation

Create staging area (         ) and site 
access (            ):

     = Bel Marin Keys V;

     = Hamilton Wetland Restoration Project.

Demolish existing infrastructure (e.g., 
pump facility and other structures).

Construct new levees.

Construct/improve perimeter levees/berms.

Construct phase levees/berms.

Construct water quality detention 
ponds and excavate pilot channels.

Construct internal peninsulas.

Construct dredged material placement 
infrastructure:
• delivery pipe,
• distribution pipes along levees, and
• multiple outlets.

Phase 2: Dredged Material Placement
(Note: this phase is not shown in the figure.)

1. Pump dredged material.
2. Decant water.
3. Treat decanted water and discharge.

Phase 3: Earthwork, Revegetation, and 
Tidal Connection

Lower phase levees (          ) and 
outboard levees (          ).

Construct NSD sanitary line access road.

Excavate connecting channels and 
breaches.

Construct Bay Trail (          ) and 
potentially Spur Option 2A (          )

NOTE: Locations of internal peninsulas and other features 
shown in this figure are approximate.  Exact locations will 
be determined during final design.  
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